
A PRESENTATION OF THE MASTER PLAN FOR THE WEST CAMPUS RESIDENCE 
HALL AND STUDENT LIFE FACILITIES PROJECT WILL TAKE PLACE AT THE 
NOVEMBER MEETING 

  SUI B-1 
 

MEMORANDUM 
 
To:    Board of Regents 
 
From:   Board Office 
 
Subject:  Register of University of Iowa Capital Improvement Business Transactions 

for Period of September 20, 2001, through October 17, 2001 
 
Date:   November 5, 2001  
 
  
 
Recommended 
Action: 

Approve the Register of Capital Improvement Business Transactions for 
the University of Iowa. 

  
Executive 
Summary: 

 
 

  
Requested 
Approvals 

Permission to proceed with project planning and the selection of 
architectural firms for: 
 

University Hospitals and Clinics—Development of Replacement 
Dermatology Ambulatory Care Clinic Facilities—Level 4 
Pomerantz Family Pavilion project which would finish shell space in 
the Pomerantz Pavilion to house the Department of Dermatology 
which would relocate from deficient space in the Boyd Tower.  
 
Currier Residence Hall—Renovate Restrooms—Phase 2 project 
which would continue the remodeling of the restrooms in the facility. 
 

Permission to proceed with project planning and engineering agreement 
with Shive-Hattery, Iowa City, Iowa ($104,500), for the Health Sciences 
Campus—Westlawn Tunnel Replacement project which would provide 
a tunnel connection between Westlawn and the future Medical Education 
and Biomedical Research Facility—Building B.  
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 Approvals are requested for three projects which would take place on the 

Iowa Center for the Arts Campus: 
 

Permission to proceed with project planning and engineering 
agreements with Shive-Hattery, Iowa City, Iowa, for: 

 
Iowa Center for the Arts Campus—Central Chilled Water 
Distribution Piping project which would provide a central chilled 
water system to serve the Arts Campus facilities.   
 
Art Building—Phases 1 and 2—Site Utilities project which 
would extend utilities to the site for construction of the Art 
Building.   

 
Program statement for the Art Building—Phase 1 project which 
would construct a new facility to provide library, instructional, studio, 
gallery, and office space for the School of Art and Art History.   
 

 Receipt of the site planning report for the West Campus Residence Hall 
and Student Life Facilities project which would construct a new 
residence hall and other student support facilities in the west campus 
residence area, and approval of an architectural agreement with 
OPN Architects, Cedar Rapids, Iowa ($285,500), to provide design 
services for the Athletic Learning Center, which the University wishes 
to initiate as the first component of the Plan.   
 

Representatives of the University and OPN Architects will present the 
Site Planning Report at the November meeting.   
 

Schematic design and project description and budget ($1,662,500) for 
the University Hospitals and Clinics—Development of a Pre-Surgical 
Evaluation Clinic project which would renovate the existing Surgery 
Outpatient Clinic in the Colloton Pavilion to provide pre-surgical patient 
evaluation services in addition to outpatient surgery services.  
 

A booklet outlining the schematic design is included with the Board’s 
docket materials. 

 
Project description and budget ($541,500) and architectural agreement 
with A and J Associates, North Liberty, Iowa ($44,100), for the 
University Hospitals and Clinics—Patient Food Delivery System 
project which would renovate the UIHC food preparation area to 
accommodate improved patient food service methods.   
 
Project description and budget ($350,000) for the Burge and Daum 
Residence Halls—Replace Primary Transformers project which would 
upgrade the electrical service to meet the future demand of the facilities.  
  



SUI B-1 
Page 3 

 
 
 Revised project budget ($1,021,215) and construction contract award to 

McComas-Lacina Construction ($795,763) for the University Hospitals 
and Clinics—Carver Pavilion Air Handling System Upgrade project 
which would upgrade the air handling system which serves the cardiology 
functions in the Pavilion.   
 
Ratification of the revised project budget ($895,000) and construction 
change order with Renaissance Restoration ($163,361) for the 
Old Capitol—Exterior Repairs project for an increased project scope to 
include additional wood repairs and scaffolding for the restoration of the 
wooden coatings of the structure.   

  
 Selection of architectural firms: 

 
OPN Architects, Cedar Rapids, Iowa, to provide design services for 
the Dey House Addition project which would provide additional 
space for The Iowa Writers’ Workshop. 
 
Herbert Lewis Kruse Blunck, Des Moines, Iowa, to provide design 
services for the Melrose Avenue Parking Facility Expansion project 
which would provide additional parking on the west campus for faculty 
and staff. 

  
  Approval of architectural/engineering amendments: 

 
Amendments #2 and #3 (totaling $48,550) with Alvine and Associates 
for various additional design services for the Currier and Stanley 
Residence Halls—Fire Protection Upgrade project;  
 
Amendments #2 and #3 (totaling $39,770) with Brooks Borg and 
Skiles for revisions to the administrative suite and interior design 
services for Old Biology for the Biological Sciences 
Renovation/Replacement—Phase 2 project;  
 
Amendment #1 ($25,000) with Stanley Consultants for the Health 
Sciences Campus—Utility Relocation—Phase 2 project, for the  
coordination of bidding documents with the site improvements work 
for the Health Sciences Campus, and the preparation of staging 
plans; and  
 
Amendment #3 ($19,908) with Herbert Lewis Kruse Blunck for the 
preparation of additional record documents for the Newton Road 
Parking Ramp project. 
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Background and Analysis: 
 
University Hospitals and Clinics—Development of Replacement Dermatology 
Ambulatory Care Clinic Facilities—Level 4 Pomerantz Family Pavilion 
 

Project Summary 

 Amount Date  Board Action 
   
Permission to Proceed Nov. 2001 Requested 
Architectural Selection   
   (HLM Design USA, Iowa City, IA) Nov. 2001 Requested 

    
   
Background The Department of Dermatology has been located in its present clinic 

and faculty office facilities in the Boyd Tower since 1976.   
  
 Since that time, the Department has experienced a 63 percent increase in 

its outpatient clinic service volume, as well as an increase in the number 
of faculty and staff. 

  
 Due to the growth in outpatient volume, and the development of new 

medical and surgical technologies, there is a need for additional, 
specialized treatment rooms, expanded laboratory facilities, as well as 
additional clinical facilities, offices, teaching rooms, and support space. 

  
 Over the past ten years, the Department has expanded modestly its 

space in the Boyd Tower to address, in part, its space needs. 
  
 However, the need for adequate patient examination and treatment 

facilities, patient reception and waiting rooms, and clinic support space, 
cannot be met in the Boyd Tower space. 

  
 The Department’s current locations have become inconvenient for 

patients who must be seen in other diagnostic and treatment locations 
which have been developed in the newer UIHC pavilions.   

  
 The project was included on the UIHC FY 2002 Capital Plan presented to 

the Board in June 2002. 
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Project Scope The proposed project would include: 
  
 • Finishing of approximately 18,500 gross square feet of shell space on 

the fourth level of the Pomerantz Family Pavilion. 
  
 • This area would provide sufficient space for the Department’s 

present and future patient care service requirements and new 
clinical initiatives.   

  
 • Completion of approximately 8,000 gross square feet of public 

circulation space on the fourth level, and in the adjoining overhead 
walkway to the Pappajohn Pavilion, to provide access to the 
Dermatology Clinic from other UIHC locations.   

  
Design 
Services 

The Regent Procedural Guide §9.05 A.2.a. requires the convening of the 
University Architectural Selection Committee for projects with budgets 
over $1 million.  
 
However, the University wishes the Board to approve the selection of the 
HLM Design USA (HLM) firm without convening the University 
Architectural Selection Committee. 

 
The request is based upon Board action in February 2001 which 
reaffirmed the Board’s previous action in November 1991 authorizing the 
selection of HLM for future projects to complete shell space in the 
Pappajohn and Pomerantz Pavilions.   

 
The selection of HLM would ensure continuity in the design of the 
Pomerantz Pavilion, as the firm has provided design services for a 
number of other projects in the facility.   

  
Estimated Cost Approximately $4.2 million. 
  
Funding University Hospitals Building Usage Funds. 
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Currier Residence Hall—Renovate Restrooms—Phase 2 
 

Project Summary 

 Amount Date  Board Action 
   
Permission to Proceed Nov. 2001 Requested 
Architectural Selection   
   (Rohrbach Carlson, Iowa City, IA) Nov. 2001 Requested 

  
   
Background The University has been proceeding with a phased program to renovate 

the restrooms in the residence halls. 
  
 The Phase 1 renovation project for Currier Hall, which included the 

renovation of restrooms in the north wing, was completed in the summer 
of 2001. 

  
Project Scope The proposed project would include: 
  
 • Remodeling of a total of eight restrooms on the first through fourth 

floors of the east wing.  
  
 • The new restrooms areas would be fully accessible and would 

provide the required number of plumbing fixtures to meet building 
code requirements.  

  
 • Creation of one new single student room on each of the four 

floors. 
  
Design 
Services 

The Regent Procedural Guide §9.05 A.2.a. requires the convening of the 
University Architectural Selection Committee for projects with budgets 
over $1 million. 

  
 However, the University wishes the Board to approve the selection of the 

Rohrbach Carlson firm without convening the Committee.  
  
 
 

The request for this approval is based on the successful performance of 
the firm on restroom renovation projects in Currier and Hillcrest 
Residence Halls.   

  
 The University would return to the Board for approval of the negotiated 

agreement. 
  
Estimated Cost $1.7 million - $2 million. 
  
Anticipated 
Funding 

Dormitory Improvement Reserves. 
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Health Sciences Campus—Westlawn Tunnel Replacement  
 

Project Summary 

 Amount Date  Board Action 
   
Permission to Proceed Nov. 2001 Requested 
Engineering Agreement    
   (Shive-Hattery, Iowa City, IA)  $ 104,500 Nov. 2001 Requested 

  
  
Background The major buildings on the Health Sciences Campus, including the 

University Hospitals and Clinics, are connected by a system of tunnels 
which provides a vital link to the buildings for pedestrians, patients, and 
delivery personnel.   

  
 The basement of the Steindler Building provided one section of the tunnel 

connection between Steindler and Westlawn; this was lost with the 
Phase 1 demolition of the Steindler Building. 

  
 Replacement of the tunnel connection to Westlawn is one component of 

the Health Sciences Campus Master Plan.   
  
Project Scope The proposed project would include: 
  
 • Demolition of approximately 260 feet of the existing underground 

pedestrian tunnel. 
  
 • Reconstruction of the tunnel to connect the future Medical Education 

and Biomedical Research Facility Building B and Westlawn.  (See 
Attachment A for map).   

  
 • The project would be undertaken at this time since the work is 

closely integrated with the ongoing utility replacement and site 
improvement projects on the Health Sciences Campus.   

  
 • Removal and reconstruction of a small area of the relocated Newton 

Road, and relocation of utilities, to accommodate the tunnel 
reconstruction.   

  
Design 
Services 

The agreement with Shive-Hattery would provide full design services 
through bidding for a fee of $104,500, including reimbursables. 

  
Estimated Cost $1,250,000. 
  
Anticipated 
Funding 

Income from Treasurer’s Temporary Investments, Gifts, and Utilities 
Enterprise Improvement and Replacement Funds. 
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Approvals are requested for three projects which would take place on the Iowa Center 
for the Arts Campus, which includes Hancher Auditorium, Voxman Music Building 
(including Clapp Recital Hall), Theatre Building, Museum of Art, and the Art Building.   
 
 Art Building—Phase 1 project, which would construct a free-standing addition to 

the existing Art Building at the site located to the west of North Riverside Drive 
across from the existing Art Building.  (See Attachment B for map.)  The 2001 
General Assembly appropriated a total of $16,016,000 for the Phase 1 project.   

 
 Two utility projects, Iowa Center for the Arts Campus—Central Chilled Water 

Distribution Piping and Art Building—Phases  and 2—Site Utilities, which must be 
undertaken prior to construction of the new Art Building.  These projects would be 
funded by Utility System Revenue Bonds.  

 
Iowa Center for the Arts Campus—Central Chilled Water Distribution Piping 
 

Project Summary 

 Amount Date  Board Action 
   
Permission to Proceed Nov. 2001 Requested 
Engineering Agreement    
   (Shive-Hattery, Iowa City, IA) $ 248,364 Nov. 2001 Requested 

  
   
Background Heating for the facilities on the Arts Campus is provided by the campus 

steam distribution system, but cooling is provided by dedicated chiller 
units for each building, many of which are nearing the end of their useful 
lives.   

  
 Construction of the new Art Building would displace the cooling tower 

which serves the Museum of Art chillers.  
  
 Since the Museum of Art requires continuous cooling and 

dehumidification, a replacement cooling source for the building must be 
in place prior to construction of the new Art Building.   

  
Project Scope The proposed project would include: 
  
 • Development of a chilled water distribution loop on the Iowa Center 

for the Arts Campus to replace the dedicated chiller units, increase 
efficiencies and decrease maintenance costs.  

  
 • Installation of piping from the Newton Road Chilled Water Plant to 

each building on the Arts Campus, with mechanical and electrical 
interfaces for each building. 
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Design 
Services 

The agreement with Shive-Hattery would provide design services for a 
fee of $248,364, including reimbursables. 

  
Estimated Cost $3.2 million. 
  
Anticipated Utility System Revenue Bonds. 
Funding  

 
 
Art Building—Phases 1 and 2—Site Utilities 
 

Project Summary 

 Amount Date  Board Action 
   
Permission to Proceed Nov. 2001 Requested 
Engineering Agreement    
   (Shive-Hattery, Iowa City, IA) $ 106,336 Nov. 2001 Requested 

  
   
Background Construction of the new Art Building will require the extension and 

relocation of utility systems to the site.   
  
Project Scope The proposed project would include relocation and/or extension of water, 

sanitary and storm sewer, high voltage electric, steam and condensate, 
chilled water, and telecommunications lines. 

  
Design 
Services 

The agreement with Shive-Hattery would provide design services for a 
fee of $106,336, including reimbursables. 

  
Estimated Cost $2 million. 
  
Anticipated Utility System Revenue Bonds. 
Funding  
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Art Building—Phase 1 
 

Project Summary 

 Amount Date  Board Action 
   
Phase 1 and 2   
Permission to Proceed July 1998 Approved 
Architectural Agreement   
   (Herbert Lewis Kruse Blunck,    
       Des Moines, IA/Steven Holl   
       Architects, New York, NY) $ 302,385 Dec. 1998 Approved 
   
Phase 1   
Program Statement Nov. 2001 Requested 

  
   
Background The Art Building, which houses the School of Art and Art History, was 

constructed 60 years ago; two wings were constructed in the late 1960s. 
  
 The existing facilities suffer from serious space and ventilation 

deficiencies.    
  
 The shortage of classroom and studio space has resulted in cramped 

spaces for students to create artwork and has forced the School to 
scatter faculty and students among other campus buildings. 

  
 This dispersion has made it difficult for the School to keep its artist 

teachers and historians in close proximity to each other and their 
students; this proximity plays a significant role in attracting and retaining 
top faculty and students.   

  
Project Scope The proposed Phase 1 project would include construction of a 

67,246 gross square foot building west of North Riverside Drive across 
from the existing Art Building.  (See Attachment B for map.) 
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Building  The building program includes: 
Program  
 • Art Library with study carrels, small group gathering spaces, and 

office space. 
 
• Five Classroom Studios for instruction in design, painting and digital 

arts, with a Studio Computer Cluster area to support graphic arts. 
 
• Interdisciplinary Community Forum area for the critique, sharing 

and public display of works by students and faculty. 
 
• General Education Classroom/Auditorium with seating for 

approximately 225. 
 
• Office of Visual Materials to house the School’s slide and reference 

collection for use by faculty and students. 
 

• Two Art History Classrooms to complement the two classrooms that 
would remain in the existing Art Building. 

 
• Drawing Theater to provide dual use for instruction and art 

display/performance. 
 
• Exhibition Gallery for the secured display of the School’s gifted and 

loaned collections.   
 

• Administrative Office area to house faculty, administration, and 
teaching assistants, and provide seminar space. 

 



SUI B-1 
Page 12 

 
 

Detailed Building Program 
 

     
 Art Library 13,000   
 Classroom Studios (5) 9,700   
 Interdisciplinary Community Forum 5,230   
 General Education Classroom/   
     Auditorium 2,600   
 Office of Visual Materials 2,500   
 Art History Classrooms (2) 1,880   
 Drawing Theater 1,500   
 Exhibition Gallery 1,300   
 Studio Computer Cluster 500   
 Administrative Office Area   
     Faculty Offices 2,100   
     Administrative Offices 1,500   
     Seminar Rooms 1,050   
     Teaching Assistant Office  850   
           Total 43,710 nsf 

 Total Gross Square Feet 67,246 gsf 
 Net-to-Gross Ratio = 65 percent   

 
Estimated Cost Approximately $21 million. 
  
Funding Capital Appropriations and Gifts.   
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West Campus Residence Hall and Student Life Facilities 
 

Project Summary 

 Amount Date  Board Action 
   
Permission to Proceed Feb. 2001 Approved 
Architectural Selection   
   (OPN Architects, Cedar Rapids, IA)  May 2001 Approved 
Negotiated Architectural Agreement—   
   Master Planning Services   
     (OPN Architects, Cedar Rapids, IA) $123,900 July 2001 Approved 
   
Site Planning Report Nov. 2001 Receive 
Architectural Agreement—Athletic    
   Learning Center   
     (OPN Architects, Cedar Rapids, IA) 285,500 Nov. 2001 Requested 

  
  
Background The west campus residence area currently includes Hillcrest, Rienow, 

Slater, Quadrangle and South Quadrangle residence halls.   
  
 The University wishes to construct in this area a new suite-style 

residence hall, and related student life facilities, in response to changing 
student demand.    

  
 • Development of the suite-style residence hall is consistent with 

the University’s 2000-2005 Strategic Plan, which includes the 
creation of a campus environment that reflects the changing 
needs of the student population. 

  
 When the University requested permission to proceed with planning for 

development of the area, it envisioned that the new residence hall would 
include a new student learning center for the Athletic Department with a 
classroom, conference room, study hall, tutorial and computer rooms, and 
staff offices and student support facilities such as lounges, recreation, 
and vending areas. 

  
 The University also indicated that additional development being 

considered for the area included improved facilities for student cultural 
centers, retail food service facilities, and relocation of the Undergraduate 
Academic Advising Center from the Quadrangle Residence Hall.   

 
 Other long-term goals include enhancing the pedestrian friendly nature of 

the area, examining the feasibility of closing a portion of Grand Avenue, 
and working to separate bus traffic from other vehicles. 

 
 In February 2001, the University was instructed to return to the Board for 

approval of the selected site and the site plan for the facilities to be 
developed in the area prior to requesting further project approvals. 

 
 
Master Plan/  
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Site Plan The Master Plan recommendations include: 
  
Athletic Learning 
Center 

Development of the Athletic Learning Center as a separate facility rather 
than within the residence hall.  

  
 • This would provide increased visibility for the program, and would 

allow construction of the building in an area that could better 
accommodate the parking requirements for the Center, while 
maintaining close proximity to the residence halls.   

  
 • The proposed facility would consist of two stories which would 

total approximately 16,000 gross square feet.    
  
 • The estimated project cost is approximately $4 million, which 

would be funded by gifts to the Athletic Department.  
  
 • The site identified for construction of the Center is located on 

Melrose Avenue west of the Boyd Law Building and immediately 
east of Parking Lot 14.  (See Attachment C for map.) 

  
 • Located at this site are University tenant properties (including 

a child care facility) and a student radio station. 
  
 • These buildings would be demolished if the Athletic Learning 

Center were developed at this location; the child care and 
radio station operations would be relocated to other sites on 
campus. 

  
 • The University wishes to proceed with the design of the Athletic 

Learning Center at this time.   
  
 Development of the residence hall and other student support facilities 

within the areas identified as Residential Zone 1 and Residential Zone 2. 
(See Attachment D for map.) 

  
Residential 
Zone 1 

Residential Zone 1, located north of Grand Avenue, includes the Hillcrest 
and Rienow Residence Halls. 

 
 • The area identified as a potential site for a residence hall 

within this zone includes the eastern portion of the south wing 
of the Quadrangle Residence Hall (as indicated on Attachment 
C).   

  
 • This section of the Quadrangle would be demolished if a 

new residence facility were developed at this location. 
 
 
 
 
 
 • This area of the Quadrangle houses the former dining area 

for the residence hall (which is now used as a study area 
as well as a temporary athletic learning center), and the 
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Undergraduate Academic Advising Center; it includes no 
student dormitory rooms.  

  
 • These functions would be relocated to other campus 

facilities if this site is chosen for the residence hall. 
  
Residential 
Zone 2 

Residential Zone 2, located south of Grand Avenue and west of the Boyd 
Law Building, includes Slater Residence Hall, University Health 
Protection Offices, and the Latino/Native American Cultural Center.   

  
 • The location identified as a potential site for a residence hall 

within this zone is the area immediately east of Slater 
Residence Hall, which includes the Health Protection Offices 
and one non-University property (as indicated on 
Attachment C).     

  
 • The University health protection functions would be 

relocated and the buildings demolished if a new residence 
facility were developed at this location. 

  
 The University will continue planning for the residence hall and student 

life facilities, and will return to the Board for approval of the selected site 
for the residence hall no later than the building program phase.   

  
Conversion of 
Grand Avenue 

Conversion of Grand Avenue to a bus mall, which would be restricted to 
bus and emergency vehicles. 

  
 • The separation of buses from other traffic at this location would 

improve pedestrian and vehicular circulation in this area.   
  
Future 
Development 

Future development of additional facilities for the area at two locations 
(as indicated on Attachment D): 

  
 • West of the site for the new Athletic Learning Center and south of 

Slater Residence Hall, at the site of the South Quadrangle 
Residence Hall and Parking Lot 14. 

  
 
 

• North of Rienow Residence Hall and east of the Pharmacy 
Building at the site of the Quadrangle Residence Hall.   

  
 • These locations would require future consideration of the 

viability of maintaining all or the remainder of the Quadrangle 
Residence Hall, and the South Quadrangle Residence Hall.   

 
Design 
Services 

The agreement with OPN Architects would provide full design services 
for the Athletic Learning Center for a fee of $285,500, including 
reimbursables. 

  
 
University Hospitals and Clinics—Development of a Pre-Surgical Evaluation 
Clinic 
Source of Funds:  University Hospitals Building Usage Funds 
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Project Summary 

 Amount Date  Board Action 
   
Permission to Proceed March 2001 Approved 
Program Statement Sept. 2001 Approved 
   
Schematic Design Nov. 2001 Requested 
Project Description and Total Budget $ 1,662,500 Nov. 2001 Requested 

  
 
Background  This project would renovate 13,400 gross square feet of space in the 

Surgery Outpatient Clinic (first floor of the Colloton Pavilion) to provide a 
Pre-Surgical Evaluation Clinic. 

  
 The Clinic would provide for more efficient pre-surgical patient evaluation 

in response to the increase in outpatient surgical procedures.   
  

 The Surgery Outpatient Clinic would continue to serve as the ambulatory 
clinic setting for the general, vascular, transplant, and plastic surgery 
divisions of the Department of Surgery.   

  
 The project would be undertaken in several phases to permit outpatient 

services to continue while the project proceeds. 
  
Project Scope The proposed project would include:   
  
 • Renovation and expansion of the existing patient waiting area to 

provide additional patient education facilities, staffing rooms for 
resident and medical student education, and an expanded patient 
chart control area.   

  
 • Refurbishment and new furnishings for the existing space.   
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Schematic The following are highlights of the schematic design: 
Design  
 • Patient care area (7,550 gross square feet) in the clinic core to 

include 21 general exam rooms; plastic surgery exam, procedure, 
waiting, recovery and support areas; nurse’s station; blood draw area; 
staff rooms; and anesthesia work room.  

 
• Reception, scheduling, billing, and chart control area (2,600 gross 

square feet) to the north of the clinic core.   
 
• Waiting and patient education area (2,150 gross square feet) to the 

east of the clinic core to include the clinic entry and public restrooms. 
  

• The restrooms would provide a total of four female toilet fixtures 
and three female lavatories, and one male toilet fixture, two 
male lavatories, and two urinals.  

 
• Clinic support area (1,100 gross square feet) to the south of the clinic 

core to include utility, storage and office areas, and staff restroom 
with one toilet fixture and one lavatory.   

 
• The proposed design would provide 9,250 net square feet of space 

within the 13,400 gross square foot area, for a net-to-gross ratio of 
69 percent, which is consistent with the building program.  

  
Schedule  Construction is scheduled to begin in February 2002 and be completed in 

November 2002.  
 

Project Budget 
 

Construction  $ 1,330,000 
Architectural/Engineering Support 133,000 
Planning and Supervision 66,500 
Contingency 133,000 
  
        TOTAL $ 1,662,500 
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University of Iowa Hospitals and Clinics—Patient Food Delivery System 
 

Project Summary 

 Amount Date  Board Action 
   
Project Description and Total Budget $ 541,500 Nov. 2001 Requested 
Architectural Agreement   
    (A and J Associates, North Liberty, IA) 44,100 Nov. 2001 Requested 

  
 
Background UIHC wishes to modify its method of meal preparation and delivery to 

improve service in response to a changing patient environment. 
  
 UIHC proposes to replace the existing centralized food service system 

with a “room service” concept, which would allow patients to order food 
items on an as-needed basis.   

  
Project Scope The proposed project would include: 
  
 • Renovation of the food preparation lines located in the lower level of 

the General Hospital.   
  
 • Removal and installation of partitions, doors and frames, kitchen 

equipment, and room finishes. 
  
 • Modifications to plumbing, electrical, mechanical, and fire suppression 

systems, as required.   
  
Project Area  4,900 gross square feet. 
  
Design 
Services 

The architectural agreement with A and J Associates would provide 
design services for a fee of $44,100, including reimbursables. 

  
Project Cost $541,500. 
  
 Permission to proceed with the project is not required since the project 

budget does not exceed $1 million. 
  
Funding University Hospitals Building Usage Funds. 
  

Project Budget 
 

Construction  $ 433,200 
Architectural/Engineering Support 43,200 
Planning and Supervision 21,900 
Contingency 43,200 
  
        TOTAL $ 541,500 
  

 
 
Burge and Daum Residence Halls—Replace Primary Transformers 
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Project Summary 

 Amount Date  Board Action 
   
Project Description and Total Budget $ 350,000 Nov. 2001 Requested 

  
 
Background The two electrical transformers serving Burge and Daum Residence Halls 

are operating near capacity. 
  
 The electrical requirements of the facilities are expected to increase with 

the completion of fire safety improvements currently underway in both 
residence halls, and the proposed remodeling of the dining and food 
service area in Burge Hall.   

  
Project Scope The proposed project would include replacement of the two 5,000 volt 

transformers, 15,000 volt cables and related switchgear, and electrical 
cable connecting the two buildings. 

  
Project Cost $350,000. 
  
 Permission to proceed with the project is not required since the project 

budget does not exceed $1 million. 
  
Funding Utilities Enterprise Improvement and Replacement Fund. 
  

Project Budget 
 

Construction  $ 311,000
Design and Construction Services 10,000
Contingency 29,000
 
        TOTAL $ 350,000
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University Hospitals and Clinics—Carver Pavilion Air Handling System Upgrade 
 

Project Summary 

    
 Amount Date  Board Action 
   
Project Description and Total Budget $ 790,000 Nov. 1999 Approved 
Architectural Agreement   
     (A and J Associates) 66,000 Feb. 2000 Requested 
Construction Contracts  
     Reject Bid (3/01 bid opening) April 2001 Ratified
  
Revised Project Budget 1,021,215 Nov. 2001 Requested
Construction Contract Award  
    (McComas-Lacina Construction) 795,763 Nov. 2001 Requested

  
 
Background This project would replace the existing outdated and undersized air 

handling system which serves the cardiology functions located on the 
fourth level of the Carver Pavilion. 

  
 The first bid opening for the construction contract was held in March 2001 

and resulted in the receipt of only one bid, which was rejected since it 
significantly exceeded the engineering estimate.    

  
 The second bid opening on September 19, 2001, resulted in the receipt 

of two bids. 
  
 • The low bid of $795,763 exceeded the engineering estimate of 

$375,606 by approximately 112 percent. 
  
 • The difference between the two bids is only 3.7 percent, 

suggesting that they are an accurate representation of the work.   
  
 • The University attributes the high bids to phasing difficulties with 

the project and the need to keep air conditioning operational in the 
project area during construction. 

 
Construction 
Contract Award 

The University requests award of the construction contract to the low 
bidder, McComas-Lacina Construction, for the Base Bid of $795,763.  

  
 The University does not believe that a redesign of the project, nor a third 

bidding of the construction contract, would result in significant costs 
reductions or the receipt of more favorable bids.  



SUI B-1 
Page 21 

 
 
Revised 
Budget 

Approval of the revised budget of $1,021,215, an increase of $231,215, is 
necessary to allow award of the construction contract as recommended 
by the University. 

  
Funding University Hospitals Building Usage  Funds. 

 
Project Budget 

 
 Initial  Revised 
 Budget Budget 
 Nov. 1999 Nov. 2001 
  
Construction  $ 632,000  $   895,215
Architectural/Engineering Support 63,200 66,000
Planning and Supervision 31,600 15,000
Project Contingencies 63,200 45,000
  
        TOTAL $ 790,000 $ 1,021,215
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Old Capitol—Exterior Repairs 
 

Project Summary 

 Amount Date  Board Action 

Project Description and Total Budget $ 393,000 Feb. 2001 Approved 
Architectural/Engineering Agreement   
   (Shive-Hattery, Iowa City, IA) 34,550 Feb. 2001 Approved 

Construction Contracts   
    Asbestos Abatement Bids Rejected May 2001 Ratified* 
    General Construction  Bids Rejected May 2001 Ratified* 

Revised Project Budget 602,000 July 2001 Approved 

Construction Contracts   
    General Construction   
        (Renaissance Restoration) 385,083 July 2001 Approved 
    Asbestos Abatement   
        (Enviro Safe Air) 105,876 Sept. 2001 Ratified 
Architectural Amendment #1 9,513 Nov. 2001 Requested 
Architectural Amendment #2 1,218 Nov. 2001 Requested 
   
Revised Project Budget  895,000 Nov. 2001 Ratification** 
Construction Change Order #2   
    (Renaissance Restoration) 163,361 Nov. 2001 Ratification** 

 
* Bids rejected by Executive Director in accordance with Board procedures 
**Approved by Executive Director in accordance with Board procedures. 
  
 
Background The project will restore the deteriorated coatings on the wooden portions 

of the Old Capitol. 
  
 This will include removal of existing paints and coatings, repair of 

underlying wood surfaces as needed, and application of a new coating 
material to the surfaces.   

  
Revised 
Budget 

The University received Executive Director approval of a revised project 
budget in the amount of $895,000, an increase of $293,000, to fund the 
increased scope of work for asbestos abatement, wood repairs, and 
scaffolding for the project.   

 
Change Order The University received Executive Director approval of Change Order #2 

to the construction contract with Renaissance Restoration for the 
additional wood repairs and scaffolding.  (A separate change order will be 
issued to the construction contract with Enviro Safe Air for the additional 
asbestos abatement work.) 
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Additional 
Information 

The University requested Executive Director approval of the revised 
budget and change order to avoid contractor delays and additional costs. 
  

  
Funding Building Renewal and/or Income from Treasurer’s Temporary 

Investments. 
  

Project Budget 
 

 Revised  Revised 
 Budget Budget 
 July 2001 Nov. 2001 
  
Construction $ 503,000 $ 799,000
Design, Inspection and Administration  
   Consultants 51,813 73,500
   Design/Construction Services 10,187 17,000
Contingency 37,000 5,500
  
        TOTAL $ 602,000 $ 895,000
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Dey House Addition 
 

Project Summary 

 Amount Date  Board Action
   
Permission to Proceed  June 2001 Approved 
    
Architectural Selection    
   (OPN Architects, Cedar Rapids, IA)  Nov. 2001 Requested 

  
 
Background This project would construct an addition to the Dey House, an 1857 

residential structure with historic significance, which houses the 
University of Iowa Program in Creative Writing (The Iowa Writers’ 
Workshop).   

  
 The Dey House is located on the east campus to the southwest of the 

President’s Residence. 
  
Project Scope The proposed project would include construction of a building addition or 

a freestanding structure to the Dey House.   
  
 • Based on the expectations associated with the gift funding for the 

project, it is anticipated that the additional space would provide 
improved facilities for teaching as well as new initiatives.   

  
Estimated Cost $2 million. 
  
Funding Gifts to the University. 
  
Design 
Services 

Expressions of interest to provide design services were received from 
18 firms.   

  
 Five firms were selected for interviews with the University Architectural 

Selection Committee, in accordance with Board procedures for projects of 
$1 million or more.   

  
 The University recommends the selection of OPN Architects, 

Cedar Rapids, Iowa, to provide design services for the project.   
  
 The firm was selected based on its understanding of the project and the 

needs of The Writers’ Workshop program, and its very satisfactory 
performance on recent University projects. 

  
 The University will return to the Board for approval of the negotiated 

agreement. 
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Melrose Avenue Parking Facility Expansion 
 

Project Summary 

 Amount Date  Board Action 
Permission to Proceed July 2001 Approved 
Architectural Selection   
(Herbert Lewis Kruse Blunck,   
     Des Moines, IA) Nov. 2001 Requested 

  
 
Background The four parking ramps that serve the UIHC provide parking for virtually 

all patients and visitors, as well as a limited number of faculty and staff.   
  
 The University has indicated a need to expand the west campus parking 

facilities, particularly those that provide parking for UIHC patients and 
visitors.   

  
Project Scope The proposed project would include: 
  
 • Expansion of the Melrose Avenue Facility located along the north side 

of Melrose Avenue between the Field House and the Pomerantz 
Pavilion.     

  
 • Construction of additional spaces to accommodate faculty and staff 

parking, which would make additional space available in the three 
remaining ramps for clinical patients visiting the Pomerantz Pavilion. 

  
Estimated Cost $10 million. 
  
Anticipated Parking Revenue Bonds. 
Funding  
  
Design 
Services 

Expressions of interest to provide design services were received from 
four firms.   

  
 Three firms were selected for interviews with the University Architectural 

Selection Committee, in accordance with Board procedures for projects of 
$1 million or more.   

  
 The University recommends the selection of Herbert Lewis Kruse Blunck, 

Des Moines, Iowa, to provide design services for the project.  
  
 The firm was selected based on its understanding of the project and its 

very satisfactory performance on recent and complex University parking 
structures.   

  
 The University will return to the Board for approval of the negotiated 

agreement. 
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Currier and Stanley Residence Halls—Fire Protection Upgrade 
 

Project Summary 

    
 Amount Date  Board Action 
   
Residence Halls and Family 
Housing—Fire Protection Upgrade 

  

Permission to Proceed  July 1995 Approved  
Agreement for Schematic Design and    
     Cost Estimates   
         (Alvine and Associates) $ 288,000 July 1997 Approved 
Currier and Stanley Residence 
Halls—Fire Protection Upgrade 

  

Engineering Agreement   
(Alvine and Associates)  252,450 Jan. 2000 Approved 

Project Description and Total Budget 3,609,000 June 2000 Approved 
Engineering Amendment #1   
    (Alvine and Associates) 35,390 April 2000 Ratified* 
Construction Contract Award—   
    General Construction Contract   
       (First Commercial Construction) 2,721,000 Dec. 2000 Request 
  Withdrawn 
       (Unzeitig Construction) 3,049,000 Dec. 2000 Approved 
Construction Contract Award—   
    Water Main Improvements   
        (Maxwell Construction) 138,000 Aug. 2001 Ratified 
Engineering Amendment #2 32,200 Nov. 2001 Requested 
Engineering Amendment #3 16,350 Nov. 2001 Requested 
   (Alvine and Associates)   

* Approved by the University in accordance with Board procedures. 
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Background The project will upgrade fire suppression and emergency systems in 

Currier and Stanley Residence Halls. 
  
 The project includes the installation of sprinkler systems, upgrade of 

alarm and detection systems, addition or upgrade of emergency 
generators, and improvements to the fire rating of stairwell and elevator 
enclosures.   

  
Amendments The amendments would provide compensation for the following additional 

design services: 
  
 Amendment #2 ($32,200) 

  
 • Extension of the sprinkler system and installation of additional draft 

stops for the Currier Hall attic. 
  
 • Replacement or addition of doors for proper fire separation.   
  
 • Issuance of a separate bid package for asbestos abatement.  
  
 • Modifications to Stanley Hall skylight.  
  
 Amendment #3 ($16,350) 
  
 • Redesign of the sprinkler system to accommodate the Currier Hall 

Dining Area Renovation project. 
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Biological Sciences Renovation/Replacement—Phase 2 
 

Project Summary 

  
Amount 

 
Date  

Board Action 

Phases 1 and 2   
   
Permission to Proceed  Oct. 1994 Approved 
Program Statement Nov. 1996 Approved 
   
Phase 2   
Architectural Agreements   
    Final Schematic Design Services   
        (Brooks Borg and Skiles) 115,000 Sept. 1998 Approved 
    Detailed Design Services   
        (Brooks Borg and Skiles) 1,084,000 June 1999 Approved 
Architectural Amendment #1 33,100 July 1999 Ratified* 
Schematic Design May 2000 Approved 
Project Description and Total Budget 16,840,000 May 2000 Approved 
Construction Contract Award—Phase 2a,    
    Asbestos Abatement   
      (Iowa-Illinois Thermal Insulation) 110,415 August 2000 Ratified 
Construction Contract Award—   
    General Construction   
      (McComas-Lacina Construction) 10,770,000 August 2000 Ratified 
Construction Contract Award—Phase 2b,   
    Asbestos Abatement   
      (M.E.D.A.) 26,392 May 2001 Ratified 
   
Architectural Amendment #2 15,170 Nov. 2001 Requested 
Architectural Amendment #3 24,600 Nov. 2001 Requested 
    (Brooks Borg and Skiles)   
   

*Approved by University in accordance with Board procedures. 
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Background The Phase 2 project includes the complete interior reconstruction of Old 

Biology (constructed in 1902), and renovation of the heating, ventilating 
and air conditioning systems and life safety components of Biology 1 and 
2 (constructed in 1965 and 1971, respectively). 

  
Amendments The amendments would provide compensation for the following additional 

design services: 
  
 Amendment #2 ($15,170) 

  
 • Consolidation and relocation of the administrative suite to meet 

staffing needs. 
  
 Amendment #3 ($24,600) 
  
 • Interior design services for Old Biology and teaching laboratories.   
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Health Sciences Campus—Utility Relocation—Phase  2 
 

Project Summary 

 Amount Date  Board Action 
   
Health Sciences Campus Plan   
Permission to Proceed May 1996 Approved 
   
Utility Relocation—Phase 2   
Engineering Agreement   
   (Stanley Consultants, Muscatine, IA) 113,500 April 2001 Approved 
Project Description and Total Budget 1,300,000 Oct. 2001 Approved 
   
Engineering Amendment #1   
   (Stanley Consultants) 25,000 Nov. 2001 Requested 

  
 
Background The Phase 2 project would continue the relocation and extension of utility 

services for the Health Sciences Campus including the site of the 
remaining portion of the Steindler Building, which will be demolished. 

  
 The project would include the relocation of water and storm sewer lines, 

and removal and replacement of sanitary sewer lines, to accommodate 
the landscape improvements and future phases (Buildings B and C) of 
the Medical Education and Biomedical Research Facility. 

  
Amendment Amendment #1 ($25,000) would provide compensation for the following 

additional services: 
  
 • Coordination of plans and specifications for bidding the utility project 

with the Health Sciences Campus—Site Improvements—
Phases 2B and 3 project. 

  
 • Preparation of staging plans, and subsequent revisions and updates, 

to these plans.  
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Newton Road Parking Ramp 
 

Project Summary 
 

 Amount Date Board Action
Health Sciences Campus Plan    
Permission to Proceed  May 1996 Approved 
Architectural Agreement—Schematic    
    Design (Herbert Lewis Kruse Blunck) $   55,000 July 1996 Approved 
Schematic Design  June 1997 Approved 
Project Description and Total Budget 11,950,00 June 1997  
Architectural Agreement—Design     
    Development (Herbert Lewis Kruse Blunck) 695,815 June 1997 Approved 
Construction Contract Award    
    (McComas-Lacina Construction) 10,368,900 Sept. 1998 Ratified 
Architectural Amendment #1 179,858 Dec. 1998 Approved 
Architectural Amendment #2 117,614 Feb. 2001 Approved 
   
Architectural Amendment #3   
    (Herbert Lewis Kruse Blunck) 19,908 Nov. 2001 Requested 

  
 
Background The project constructed a parking ramp to the north of the Medical 

Education and Biomedical Research Facility to serve the Health Sciences 
Campus.   

  
 The structure also houses the Northwest Campus Chilled Water Plant.   

 
Amendment Amendment #3 ($19,908) would provide compensation for: 

  
 • Preparation of additional record documents. 

* * * * * * 
 
Included in the University’s capital register for Board ratification is one project budget 
under $250,000, one amendment to an engineering agreement which was approved by 
the University in accordance with Board procedures, two construction contracts 
awarded by the Executive Director, and the acceptance of four completed construction 
contracts.  These items are listed in the register prepared by the University and are 
included in the Regent Exhibit Book. 
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